COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 02/01/2007

ESTIMATE SUMMARY 15:17:43
CONTID: C15662 ESTIMATE NO: 0005 PROG SPEC YR:2005
PCN: 15662-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 36.5 DAYS TIME ALLOW: 50 WORK DAYS
PARKER/ARAPAHOE INTERCHANGE PHASE II SH83/SH88 PERCENT TIME:  73.00 ORIG TIME ALLOW: 50 WORK DAYS
PROJECT NO: STA 0881-019
PARKER / ARAPAHOE RD I/C PH II
NAME OF ROAD: SHB88/SH83
PROJECT COUNTIES: ARAPAHOE, REGION 6
CONTRACTOR:
NEW DESIGN CONSTRUCTION COMPANY PAY PERIOD ENDING 02/01/2007 DATE TIME STARTED 09/06/2006
2350 E. 70TH AVE. DATE LET 07/27/2006 DATE WORK BEGAN  09/06/2006
P.O. BOX 358 DATE AWARDED 08/01/2006 DATE TIME STOPPED
DATE CONTRACT EXECUTED 08/10/2006 DATE ACCEPTED
DENVER CO 80229 303-286-8500 DATE NOTICE TO PROCEED 09/06/2006
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 1,762,606.27 PARTICIPATING $ 1,219,746.89 S 110,843.65
AWARD PROJECT AMT: $ 1,711,875.71 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 69.20% TOTAL EARNINGS 1,219,746.89 110,843.65
FUNDS AVAILABLE: $ 542,859.38 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 1,219,746.89 110,843.65
TOTAL CLAIMS: $ 0.00 RETAINAGE -25,678.14 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,194,068.75 110,843.65
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,194,068.75 110,843.65
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 110,843.65

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 15662-BID ESTIMATE RUN 02/01/2007
PROJECT: STA 0881-019 ESTIMATE NO: 0005 15:17:43
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY BID ITEMS

0005 202-00010  REMOVAL OF TREE 10.000 10.000
EACH 0.000 0.00
550.00000 10.000 5,500.00
0010 202-00019  REMOVAL OF INLET 3.000 2.000
EACH 0.000 0.00
275.00000 2.000 550.00
0015 202-00035  REMOVAL OF PIPE 28.000 0.000
LF 0.000 0.00
35.00000 0.000 0.00
0020 202-00090  REMOVAL OF DELINEATOR 12.000 12.000
EACH 0.000 0.00
170.00000 12.000 2,040.00
0025 202-00190  *REMOVAL OF CONCRETE MEDIAN COVER MATERIAL 1,345.000 1,345.000
sY 0.000 0.00
6.20000 1,345.000 8,339.00
0030 202-00200  *REMOVAL OF SIDEWALK 138.000 79.700
SY 0.000 0.00
4.00000 79.700 318.80
0035 202-00203  *REMOVAL OF CURB AND GUTTER 2,559.080 2,559.080
LF 0.000 0.00
5.00000 2,559.080 12,795.40
0040 202-00210  *REMOVAL OF CONCRETE PAVEMENT 149.440 149.440
SY 0.000 0.00
11.50000 149.440 1,718.56
0045 202-00220  *REMOVAL OF ASPHALT MAT 459.000 360.470
sY 0.000 0.00
14.00000 360.470 5,046.58
0050 202-00250  *REMOVAL OF PAVEMENT MARKING 750.000 0.000
SF 0.000 0.00
1.75000 0.000 0.00
0055 202-00250  *REMOVAL OF PAVEMENT MARKING 0.000 0.000
SF 0.000 0.00

1.75000 0.000 0.00
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PCN: 15662-BID ESTIMATE RUN 02/01/2007
PROJECT: STA 0881-019 ESTIMATE NO: 0005 15:17:43

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY BID ITEMS
0060 202-00810 REMOVAL OF GROUND SIGN 4.000 2.000
EACH 2.000 140.00
70.00000 4.000 280.00
0065 202-00828 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 0.000
LS 1.000 2,255.00
2,255.00000 1.000 2,255.00
0070 202-01000 REMOVAL OF FENCE 231.000 231.000
LF 0.000 0.00
5.00000 231.000 1,155.00
0075 202-04005 CLEAN VALVE BOX 3.000 0.000
EACH 0.000 0.00
400.00000 0.000 0.00
0080 202-05150 *SANDBLASTING 1,000.000 0.000
SF 0.000 0.00
1.65000 0.000 0.00
0085 203-00060 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 35,211.000 30,250.000
cY 0.000 0.00
6.00000 30,250.000 181,500.00
0090 203-00100 *MUCK EXCAVATION 218.000 218.000
cy 0.000 0.00
30.00000 218.000 6,540.00
0095 203-01100 PROOF ROLLING 15.000 8.000
HOUR 7.000 980.00
140.00000 15.000 2,100.00
0100 203-01597 POTHOLING 27.000 24.000
HOUR 3.000 450.00
150.00000 27.000 4,050.00
0105 207-00205 TOPSOIL 810.000 0.000
cY 0.000 0.00
26.00000 0.000 0.00
0110 208-00002 *EROSION LOG (12 INCH) 10.000 0.000
LF 0.000 0.00
533.50000 0.000 0.00
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PCN: 15662-BID ESTIMATE RUN 02/01/2007
PROJECT: STA 0881-019 ESTIMATE NO: 0005 15:17:43
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY BID ITEMS

0115 208-00020  *SILT FENCE 1,188.000 1,188.000
LF 0.000 0.00
1.98000 1,188.000 2,352.24
0120 208-00045 CONCRETE WASHOUT STRUCTURE 3.000 3.000
EACH 0.000 0.00
1,300.00000 3.000 3,900.00
0125 208-00051 *STORM DRAIN INLET PROTECTION (TYPE 1) 216.000 216.000
LF 0.000 0.00
3.09000 216.000 667.44
0130 208-00070 STABILIZED CONSTRUCTION ENTRANCE 3.000 3.000
EACH 0.000 0.00
900.00000 3.000 2,700.00
0135 208-00100 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000
Ls 0.000 0.00
5,000.00000 0.000 0.00
0140 208-00200 EROSION CONTROL SUPERVISOR 1.000 0.800
Ls 0.000 0.00
20,500.00000 0.800 16,400.00
0145 210-00810 RESET GROUND SIGN 8.000 0.000
EACH 4.000 1,320.00
330.00000 4.000 1,320.00
0150 210-01710  RESET VALVE 1.000 0.000
EACH 0.000 0.00
700.00000 0.000 0.00
0155 210-04010  ADJUST MANHOLE 1.000 0.000
EACH 0.000 0.00
400.00000 0.000 0.00
0160 210-04050  ADJUST VALVE BOX 2.000 1.000
EACH 0.000 0.00
300.00000 1.000 300.00
0165 212-00006  *SEEDING (NATIVE) 2.000 0.000
ACRE 0.000 0.00

1,316.70000 0.000 0.00
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PCN: 15662-BID ESTIMATE RUN 02/01/2007
PROJECT: STA 0881-019 ESTIMATE NO: 0005 15:17:43

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY BID ITEMS
0170 212-00032 *SOIL CONDITIONING 2.000 0.000
ACRE 0.000 0.00
1,653.30000 0.000 0.00
0175 213-00002 *MULCHING (WEED FREE HAY) 3.000 0.000
ACRE 0.000 0.00
2,091.10000 0.000 0.00
0180 213-00008 *MULCHING (WOOD CHIP) 9,007.000 0.000
CF 0.000 0.00
2.24000 0.000 0.00
0185 213-00061 *MULCH TACKIFIER 600.000 0.000
LB 0.000 0.00
0.99000 0.000 0.00
0190 213-00100 *SOIL BINDER 1.000 0.000
ACRE 0.000 0.00
3,080.00000 0.000 0.00
0195 213-00460 *METAL LANDSCAPE BORDER (3/16X4 INCH) 1,233.000 0.000
LF 0.000 0.00
4.51000 0.000 0.00
0200 214-00220 *DECIDUOUS TREE (2 INCH CALIPER) 19.000 0.000
EACH 0.000 0.00
517.00000 0.000 0.00
0205 214-00350 *DECIDUOUS SHRUB (5 GALLON CONTAINER) 55.000 0.000
EACH 0.000 0.00
68.20000 0.000 0.00
0210 214-00508 *EVERGREEN TREE (8 FOOT) (BALL AND BURLAP) 34.000 0.000
EACH 0.000 0.00
689.70000 0.000 0.00
0215 214-00650 *EVERGREEN SHRUB (5 GALLON CONTAINER) 97.000 0.000
EACH 0.000 0.00
60.50000 0.000 0.00
0220 215-00060 *TRANSPLANT TREE (3 TO 6 INCH) 3.000 0.000
EACH 0.000 0.00
436.70000 0.000 0.00
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PCN: 15662-BID ESTIMATE RUN 02/01/2007
PROJECT: STA 0881-019 ESTIMATE NO: 0005 15:17:43
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY BID ITEMS

0225 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 1,150.000 0.000
sy 0.000 0.00
2.17000 0.000 0.00
0230 217-00020 *HERBICIDE TREATMENT 2.000 0.000
HOUR 0.000 0.00
55.00000 0.000 0.00
0234 900-00006  ADDED ITEM (DOLLAR)/ -60.000 -60.000
DOL -20.000 -20.00
1.00000 -80.000 -80.00
0235 304-06007 *AGGREGATE BASE COURSE (CLASS 6) 1,146.000 1,022.940
cY 0.000 0.00
25.00000 1,022.940 25,573.50
0240 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 142.380 142.380
TON 0.000 0.00
143.00000 142.380 20,360.34
0244 403-34841 HOT MIX ASPHALT (GRADING SX) (100) (PG 64-22) CO # 2 1,050.560 1,050.560
TON -0.020 -1.85
92.40000 1,050.540 97,069.90
0245 403-33841 *HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 0.000 0.000
TON 0.000 0.00
84.43000 0.000 0.00
0246 403-34871 HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) CO #2 180.450 180.450
TON 0.000 0.00
104.50000 180.450 18,857.03
0248 614-72876 TRAFFIC SIGNAL VEHICLE DETECTOR AMPLIFIER (LOOP TYPE) 5.000 0.000
LOOP DETECTOR AMPLIFIER CHANGE ORDER # 8
EACH 5.000 2,530.00
506.00000 5.000 2,530.00
0250 403-34871 *HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 0.000 0.000
TON 0.000 0.00
77.55000 0.000 0.00
0255 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 1,028.000 0.000
GAL 0.000 0.00

2.48000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY BID ITEMS
0256 900-00006  ADDED ITEM (DOLLAR)/ PRICE REDUCTION FOR FAILING RTFO 0.000 0.000
DSR TEST CO # 5
DOL -512.000 -512.00
1.00000 -512.000 -512.00
0260 412-00400 CONCRETE PAVEMENT (4 INCH) 42.000 42.000
Sy 0.000 0.00
100.00000 42.000 4,200.00
0262 412-00901 CONCRETE PAVEMENT (9 INCH) (SPECIAL) CO # 2 4,006.000 4,006.000
sy 0.000 0.00
44.00000 4,006.000 176,264.00
0263 412-00000 FURNISH CONCRETE PAVEMENT CO # 2 23.100 23.100
cY 0.000 0.00
129.60000 23.100 2,993.76
0265 412-01000 CONCRETE PAVEMENT (10 INCH) 167.850 167.850
sy 0.000 0.00
85.00000 167.850 14,267.25
0270 420-00200 *GEOTEXTILE (WEED BARRIER) 2,000.000 0.000
SY 0.000 0.00
2.04000 0.000 0.00
0275 503-00030 *DRILLED CAISSON (30 INCH) 48.000 48.000
LF 0.000 0.00
287.00000 48.000 13,776.00
0280 504-08050 STONE LANDSCAPE WALL 588.000 529.000
SF 0.000 0.00
40.00000 529.000 21,160.00
0285 507-00400 *BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 28.910 28.910
TON 0.000 0.00
236.50000 28.910 6,837.22
0290 603-01155 15 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 13.000 13.000
LF 0.000 0.00
82.00000 13.000 1,066.00
0295 603-01185 18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 75.000 75.000
LF 0.000 0.00
62.00000 75.000 4,650.00
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CURRENT PREV QTY/ AMOUNT
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CAT NO0200 ROADWAY BID ITEMS

0300 604-19105 INLET TYPE R L 5 (5 FOOT) 1.000 1.000
EACH 0.000 0.00
4,286.00000 1.000 4,286.00
0305 604-19205 INLET TYPE R L 10 (5 FOOT) 2.000 2.000
EACH 0.000 0.00
6,136.00000 2.000 12,272.00
0310 604-19305 INLET TYPE R L 15 (5 FOOT) 2.000 2.000
EACH 0.000 0.00
7,520.00000 2.000 15,040.00
0312 606-00720 GUARDRAIL TYPE 7 (STYLE CC) CHANGE ORDER # 3 120.000 120.000
LF 0.000 0.00
20.00000 120.000 2,400.00
0315 607-11525 FENCE (PLASTIC) 150.000 150.000
LF 0.000 0.00
5.00000 150.000 750.00
0320 607-15000 *FENCE CONCRETE (SOUND BARRIER) 2,064.000 0.000
SF 0.000 0.00
89.99000 0.000 0.00
0325 608-00006 CONCRETE SIDEWALK (6 INCH) 571.000 265.100
sy 0.000 0.00
39.00000 265.100 10,338.90
0330 608-00010 CONCRETE CURB RAMP 46.000 36.020
SY 0.000 0.00
125.00000 36.020 4,502.50
0335 609-21010 CURB AND GUTTER TYPE 2 (SECTION I-B) 729.000 729.000
LF 0.000 0.00
12.00000 729.000 8,748.00
0340 609-21020 CURB AND GUTTER TYPE 2 (SECTION II-B) 2,375.000 2,194.000
LF 0.000 0.00
13.00000 2,194.000 28,522.00
0345 609-24008 GUTTER TYPE 2 (8 FOOT) 34.400 34.400
LF 0.000 0.00

62.00000 34.400 2,132.80
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0350 609-24010 GUTTER TYPE 2 (10 FOOT) 147.000 147.000
LF 0.000 0.00
62.00000 147.000 9,114.00
0355 609-60011 *CURB TYPE 6 (SECTION M) 64.000 64.000
LF 0.000 0.00
14.00000 64.000 896.00
0360 610-00024 MEDIAN COVER MATERIAL (4 INCH PATTERNED CONCRETE) 2,519.750 2,519.750
SF 0.000 0.00
7.00000 2,519.750 17,638.25
0365 612-00001 DELINEATOR (TYPE I) 3.000 0.000
EACH 0.000 0.00
16.50000 0.000 0.00
0370 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 380.000 380.000
LF 0.000 0.00
10.25000 380.000 3,895.00
0375 613-01300 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 760.000 760.000
LF 0.000 0.00
11.00000 760.000 8,360.00
0380 613-10000 *WIRING 1.000 0.460
LS 0.540 2,554.20
4,730.00000 1.000 4,730.00
0385 613-70250 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 2.000 0.000
EACH 2.000 814.00
407.00000 2.000 814.00
0390 614-00011 SIGN PANEL (CLASS I) 104.000 0.000
SF 37.500 660.00
17.60000 37.500 660.00
0395 614-00012 SIGN PANEL (CLASS II) 61.000 0.000
SF 41.000 811.80
19.80000 41.000 811.80
0400 614-00218 STEEL SIGN POST (2.25X2.25 INCH TUBING) 74.000 0.000
LF 0.000 0.00

13.20000 0.000 0.00
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0405 614-01583 STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80) 2.000 0.000
EACH 0.000 0.00
506.00000 0.000 0.00
0410 614-70150 *PEDESTRIAN SIGNAL FACE (16) (COUNTDOWN) 8.000 8.000
EACH 0.000 0.00
605.00000 8.000 4,840.00
0415 614-70336 *TRAFFIC SIGNAL FACE (12-12-12) 18.000 18.000
EACH 0.000 0.00
657.80000 18.000 11,840.40
0420 614-72855 *TRAFFIC SIGNAL CONTROLLER CABINET 1.000 0.000
EACH 1.000 19,690.00
19,690.00000 1.000 19,690.00
0425 614-72860 *PEDESTRIAN PUSH BUTTON 8.000 8.000
EACH 0.000 0.00
174.90000 8.000 1,399.20
0430 614-72866 *FIRE PREEMPTION UNIT AND TIMER 1.000 0.000
EACH 1.000 4,257.00
4,257.00000 1.000 4,257.00
0435 614-72875 *LOOP DETECTOR WIRE 3,000.000 0.000
LF 0.000 0.00
2.53000 0.000 0.00
0436 614-72876 TRAFFIC SIGNAL VEHICLE DETECTOR AMPLIFIER (LOOP TYPE) 0.000 0.000
LOOP DETECTOR AMPLIFIERS FOR INTSECTION CHANGE ORDER #
6 EACH 0.000 0.00
506.00000 0.000 0.00
0440 614-81160 *TRAFFIC SIGNAL LIGHT POLE STEEL (1-60 MAST ARM FOOT) 1.000 0.500
EACH 0.500 16,483.50
32,967.00000 1.000 32,967.00
0445 614-81165 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-65 FOOT MAST ARM) 1.000 0.500
EACH 0.500 16,681.50
33,363.00000 1.000 33,363.00
0450 614-82010 *TRAFFIC SIGNAL POLE STEEL (1 MAST ARM) 2.000 1.000
EACH 1.000 29,447.00

29,447.00000 2.000 58,894.00
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0455 615-00050 EMBANKMENT PROTECTOR TYPE 5 2.000 2.000
EACH 0.000 0.00
203.25000 2.000 406.50
0460 623-09900 *SPRINKLER SYSTEM 1.000 0.000
LS 0.000 0.00
24,293.86000 0.000 0.00
0465 625-00000 *CONSTRUCTION SURVEYING 1.000 0.600
LS 0.100 2,750.00
27,500.00000 0.700 19,250.00
0470 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
132,100.00000 1.000 132,100.00
0475 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.400
LS 0.350 3,465.00
9,900.00000 0.750 7,425.00
0480 627-00005 *EPOXY PAVEMENT MARKING 30.000 0.000
GAL 0.000 0.00
137.50000 0.000 0.00
0485 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 50.000 0.000
GAL 4.000 110.00
27.50000 4.000 110.00
0490 627-01001 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 89.000 0.000
SF 0.000 0.00
11.00000 0.000 0.00
0495 627-30327 *PREFORMED PLASTIC PAVEMENT MARKING (WORD-SYMBOL) 509.000 0.000
(TYPE III)
SF 0.000 0.00
16.50000 0.000 0.00
0500 627-30332 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 1,860.000 0.000
SF 0.000 0.00
11.00000 0.000 0.00
0505 629-01001 *SURVEY MONUMENT (TYPE 1) 7.000 0.000
EACH 0.000 0.00

330.00000 0.000 0.00
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0510 629-01003 *SURVEY MONUMENT (TYPE 3) 1.000 0.000
EACH 0.000 0.00
440.00000 0.000 0.00
0515 629-01005 *SURVEY MONUMENT (TYPE 5) 1.000 0.000
EACH 0.000 0.00
550.00000 0.000 0.00
0520 630-00000 *FLAGGING 540.000 517.500
HOUR 22.500 519.75
23.10000 540.000 12,474.00
0525 630-00007 *TRAFFIC CONTROL INSPECTION 18.000 17.000
DAY 1.000 110.00
110.00000 18.000 1,980.00
0530 630-00012 *TRAFFIC CONTROL MANAGEMENT 63.000 53.000
DAY 10.000 4,400.00
440.00000 63.000 27,720.00
0535 630-00015 *UNIFORMED TRAFFIC CONTROL COORDINATION 174.000 162.500
HOUR 11.500 948.75
82.50000 174.000 14,355.00
0540 630-80333 *BARRICADE (TYPE 3 F-C) (TEMPORARY) 2.000 0.000
EACH 0.000 0.00
1,980.00000 0.000 0.00
0545 630-80337 *BARRICADE (TYPE 3 M-C) (TEMPORARY) 2.000 0.000
EACH 0.000 0.00
275.00000 0.000 0.00
0550 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 3.000 1.500
EACH 0.000 0.00
55.00000 1.500 82.50
0555 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 12.000 6.000
EACH 0.000 0.00
55.00000 6.000 330.00
0560 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 6.000 3.000
EACH 0.000 0.00

55.00000 3.000 165.00
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0565 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 105.000 52.500
SF 0.000 0.00
22.00000 52.500 1,155.00
0570 630-80355 *PORTABLE MESSAGE SIGN PANEL 1.000 0.500
EACH 0.000 0.00
3,300.00000 0.500 1,650.00
0575 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 1.000
TYPE)
EACH 0.000 0.00
825.00000 1.000 825.00
0580 630-80360 *DRUM CHANNELIZING DEVICE 105.000 52.500
EACH 0.000 0.00
27.50000 52.500 1,443.75
0585 630-80380 *TRAFFIC CONE 149.000 74.500
EACH 0.000 0.00
11.00000 74.500 819.50
0590 700-70010 F/A MINOR CONTRACT REVISIONS 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0595 700-70011 F/A PARTNERING 440.570 440.570
FA 0.000 0.00
1.00000 440.570 440.57
0600 700-70025 F/A QUALITY INCENTIVE PAYMENT 8,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0605 700-70034 F/A ESB PROGRAM 200.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0610 700-70035 F/A FUEL COST ADJUSTMENT 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0615 700-70035 F/A OJT COLORADO TRAINING PROGRAM 1,625.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 15662-BID ESTIMATE RUN 02/01/2007
PROJECT: STA 0881-019 ESTIMATE NO: 0005 15:17:43
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY BID ITEMS
0625 700-70034 F/A EROSION CONTROL 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0630 700-70310 F/A LANDSCAPING 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0635 700-70260 F/A WATER TAPS 12,483.000 12,483.000
FA 0.000 0.00
1.00000 12,483.000 12,483.00
CAT 0200 CURRENT AMT $ 1,752,077.07 $ 110,843.655S 1,209,217.69
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0640 620-00011 FIELD LABORATORY (CLASS 1) 0.500 0.500
EACH 0.000 0.00
19,687.32000 0.500 9,843.66
0645 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
685.54000 1.000 685.54
CAT 0400 CURRENT AMT $ 10,529.20 $ 0.00$ 10,529.20
PROJECT TOTAL CURRENT AMT $ 1,762,606.27 $ 110,843.65 S 1,219,746.89



